COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 08/ 2021

ESTI MATE SUMMARY 09: 22: 09
CONTI D: C24075 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 24075-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TIVE ALLOW 77 WORK DAYS
RL ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:  31.17 ORI G TI NE ALLOW 77 WORK DAYS
PROQJECT NO CR100- 350
RL ADA CURB RAMPS CMGC PKG 1
NAVE OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1 DENVER
ARAPAHCE
CONTRACTOR:
I HC Scott, Inc. PAY PERI OD ENDI NG 05/ 22/ 2021 DATE TI ME STARTED 04/12/2021
P. O BOX 4356 DATE LET 03/ 03/ 2021 DATE WORK BEGAN 04/ 12/ 2021
DATE AWARDED 03/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/26/2021 DATE ACCEPTED
ENGLEWOOD CO 80155- 43! (303) 790- 9100 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,393, 808.20 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 1,232,369.26 NON- PARTI Cl PATI NG 385, 294. 69 254, 980. 63
PERCENT COVPLETE: 27.64% TOTAL EARNI NGS 385, 294. 69 254, 980. 63
FUNDS AVAI LABLE: $ 1,008,513.51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 385, 294. 69 254, 980. 63
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,124.95 -5,432.48
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 378, 169. 74 249, 548. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 378, 169. 74 249, 548. 15
OTHER ADJUSTNMENTS 0.00 0.00
PAYMENT DUE :;s 77777 2 745,75:15.71;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24075-BI D ESTI MATE RUN 06/ 08/ 2021
PRQJECT: CR100- 350 ESTI MATE NO 0002 09: 22: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 250
LS 0. 250 2,540. 18
10, 160. 72000 0. 500 5, 080. 36
0010 202-00200 Rerpval of Sidewal k 1, 918. 000 67. 500
SY 499. 800 25, 059. 97
50. 14000 567. 300 28, 444. 42
0015 202-00203 Renoval of Curb and Cutter 798. 000 147.000
LF 472. 900 8,994. 56
19. 02000 619. 900 11, 790. 50
0020 202-00210 Renoval of Concrete Pavenent 20. 000 0. 000
SY 1. 600 88. 62
55. 39000 1. 600 88. 62
0025 202-00220 Renoval of Asphalt Mat 20. 000 0. 000
Sy 0. 000 0.00
55. 39000 0. 000 0. 00
0030 202-00250 *Renoval of Pavement Marking 810. 000 0. 000
SF 0. 000 0. 00
1. 61000 0. 000 0. 00
0035 202-00827 Renoval of Pull Box 11. 000 0. 000
EACH 0. 000 0.00
1, 261. 06000 0. 000 0. 00
0040 202- 00860 Renoval of Pedestrian Push Button 15. 000 0. 000
EACH 0. 000 0. 00
926. 43000 0. 000 0. 00
0045 203-00050 Unsui tabl e Materi al 14. 300 0. 000
cY 14. 300 2,362.79
165. 23000 14. 300 2,362.79
0050 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 1.500 416. 75
277. 83000 1. 500 416.75
0055 208- 00090 Erosion Control (Curb Ranp) 81. 000 7.000
EACH 25. 000 15, 558. 00

622. 32000 32.000 19,914. 24



CONTI D

ROADWAY

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00860

0075 210-02804

0080 304-06000

0085 403-00720

0090 412-01000

0095 412-01120

0100 607-11525

0105 608-00000

0110 608-00010

C24075
24075-BID
CR100- 350
| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Pull Box

*Reset Pedestrian Push Button

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (10 Inch)

*Concrete Pavenment (11 Inch) (Fast Track)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
270. 07000
2.000
EACH
2, 878. 01000
6. 000
EACH
1, 173. 75000
30. 000
LF
59. 47000
500. 000
TON
40. 76000
50. 000
TON
223. 95000
20. 000
sy
220. 98000
15. 000
sy
243. 79000
100. 000
LF
5. 44000
246. 000
sy
108. 07000
1, 945. 000
sy

137. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

9.670
67.820
77.490

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
160. 900
160. 900

85. 200
465. 900
551. 100

Page 3

ESTI MATE RUN 06/ 08/ 2021

1,784

2,764

17, 388

63, 907

.00

.00

.00

34

.00

.00

.00

.00

46

50

09: 22: 09

AMOUNT

1,784

3,158

17,388

75, 594

.00

.00

.00

10

49

.00

.00

.00

.00

46

39
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PCN: 24075-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0002 09: 22: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 608-00015 Det ect abl e Wr ni ngs 30. 000 0. 000
SF 24.000 1, 608. 96
67. 04000 24.000 1, 608. 96
0120 609-20010 *Curb Type 2 (Section B) 10. 000 0. 000
LF 0. 000 0. 00
24. 92000 0. 000 0.00
0125 609-21010 *Curb and GQutter Type 2 (Section |-B) 328. 000 0. 000
LF 8. 200 253.13
30. 87000 8. 200 253.13
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 571. 000 26. 800
LF 109. 700 5, 049. 49
46. 03000 136. 500 6, 283. 10
0135 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 0. 000 0. 00
37. 33000 0. 000 0. 00
0140 612-00003 Del i neator (Type I11) 5. 000 0. 000
EACH 0. 000 0. 00
40. 44000 0. 000 0.00
0145 612-00039 Del i neator (Flexible) (Surface Munted) 5. 000 0. 000
EACH 0. 000 0. 00
56. 97000 0. 000 0. 00
0150 613-07001 *Type One Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 334. 22000 0. 000 0. 00
0155 613-07002 *Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2,366. 62000 0. 000 0. 00
0160 613-07003 *Type Three Pull Box 2.000 0. 000
EACH 0. 000 0. 00
2, 366. 62000 0. 000 0. 00
0165 613-07004 *Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00

2,867.30000 0. 000 0. 00



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24075-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0002 09: 22: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-07005 *Type Five Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
3, 325. 49000 0. 000 0. 00
0175 614-70200 *Accessi bl e Pedestrian Signal 7.000 0. 000
EACH 0. 000 0. 00
1, 383. 82000 0. 000 0.00
0180 614-72860 *Pedestrian Push Button 3. 000 0. 000
EACH 0. 000 0. 00
1, 180. 55000 0. 000 0. 00
0185 614-72863 *Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
4, 044. 04000 0. 000 0.00
0190 625-00000  Construction Surveying 1. 000 0. 250
LS 0. 250 500. 38
2,001. 50000 0.500 1, 000. 75
0195 626-00100 *Mobi i zation (without Autopay) 1. 000 0. 250
LS 0. 250 73, 898. 26
295, 593. 03000 0.500 147, 796. 52
0200 626-01114  *Public Information Managenent (Tier V) 125. 000 25. 000
DAY 33. 000 2,118.60
64.20000 58. 000 3,723.60
0205 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 540. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 31000 0. 000 0.00
0210 630-00000  *Fl aggi ng 500. 000 5. 500
HOUR 14.000 569. 24
40. 66000 19. 500 792. 87
0215 630- 00007 *Traffic Control Inspection 31. 000 1. 000
DAY 6. 000 1,123.50
187. 25000 7.000 1,310.75
0220 630-00012 *Traffic Control Managenent 77.000 7.000
DAY 19. 000 20, 838. 25

1, 096. 75000 26. 000 28, 515. 50



CONTI D: C24075 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24075-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0002 09: 22: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1.000 133. 75
133. 75000 1. 000 133.75
0230 630-80340  *Pedestrian Barricade (ADA) 400. 000 69. 000
LE 12. 000 449. 40
37.45000 81. 000 3, 033. 45
0235 630-80341 *Construction Traffic Sign (Panel Size A 91. 000 1.500
EACH 7.000 411. 95
58. 85000 8. 500 500. 23
0240 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 6. 000
EACH 3. 000 208. 65
69. 55000 9. 000 625. 95
0245 630- 80355 *Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0.00
5, 885. 00000 2.000 11, 770. 00
0250 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 8. 000 0.500
Type
ype) EACH 0. 500 802. 50
1, 605. 00000 1. 000 1, 605. 00
0255 630-80360  *Drum Channel i zi ng Device 200. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 16. 000 0. 000
EACH 0. 000 0. 00
26. 75000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 44. 000
EACH 20. 500 197. 42
9. 63000 64. 500 621. 14
0270 630-80393 *Stackabl e Vertical Panels 45. 000 20. 000
EACH 2.500 66. 88
26. 75000 22.500 601. 88
0275 630-85041 *Mbbi | e Attenuator 100. 000 6. 000
DAY 11. 000 5, 885. 00

535. 00000 17. 000 9, 095. 00
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PCN: 24075-BI D ESTI MATE RUN 06/ 08/ 2021
PRQIECT: CR100- 350 ESTI MATE NO 0002 09: 22: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 71000 CMGC Overrun Pool CMGC Ri sk Pool 145, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,393,808.20% 254,980.63%  385,294.70

PROJECT TOTAL CURRENT AMI $ 1,393,808.20$% 254,980.63%  385,294.70



